



SOUTH LAWRENCE TRAFFICWAY

Updated Jan. 28, 2008

2007							2008							
	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY
Section 4(f) Evaluation						●								
Record of Decision						Release Expected in Spring 2008								

● FHWA released the Final Section 4(f) Evaluation and adopted the Army Corps of Engineers' Final EIS on November 8, 2008